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OPERABLE UNIT 2 EXTENSION REQUEST (KH00003NSlA) - AMP-057-95 

-and/or: 

We still have not received the Colorado Department of Public Health and Environment (CDPHE) comments on 
the Operable Unit 2 (OU 2) Draft Phase I f  Resource Conservation and Recovery Act (RCRA) Facility 
Investigation/Remedial Investigation (RFI/RI) Report which is due September 21 , 1995. This report is an 
Interagency Agreement deliverable, and CDPHE comments must be incorporated in order to finalize this 
deliverable. At a recent meeting, CDPHE strongly indicated that comments would be provided. 

As per Part 42, Extensions, of the lnteragenc Agreement (IAG we should request an extension in a timely 
fashion. The extension request for the OU 2 z inal Phase II  RFI/ k I report is based on Paragraph 222(6) where 
the good cause is the delay caused by CDPHE not submitting comments on the Draft Phase II RFI/RI Report. 
These comments, or notification that no comments will be made, are required in order to finalize the report and 
were due on August 1,1995. 

We should request an extension of the OU 2 Final Phase I I RFI/RI report from September 21, 7 995 to October 
21,1995. Then, when CDPHE comments are received, another extension may be requested in order to 
adequately address these comments. 

If you have any questions, please contact Annette Primrose at extension 861 8. 
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